
Oct 4 - Oct 11, 2021
Team Member Task Categories Planned Task Description Planned Hours Actual Hours Status Comments
All Meeting Client meeting on Oct 8, 2021 Met with Dr. Kadiyala and Dr. Wei and discussed project architecture, software stack, and use cases1 1.25 Done
All Meeting Weekly team meeting on Oct 10, 2021 Met with team to discuss who will prototype and proof-of-concept / research each architecture component for first iteration0.5 0.5 Done
All Peer Evals
Jacob Hollis Documentation KVCT-5 drew diagrams for proposed AWS infrastructure 2 2 Done

WAR KVCT-9 facilitated completion of the first WAR with JIRA integration and peer reviews0.5 0.5 Done
Research AWS Research learned a about hosting methods and CI/CD solutions on AWS 2 2 Done

Nithesh Bonugu Research React Research Learnt about React through a crash course 2 2 Done
Documentation KVCT-12 Complete the use case template 1 1 Done

Ngan Hanh Tran Documentation KVCT-12 Complete the use cases template with Kate and Jacob 1.5 2 Done
Research React Research Learn React in Udemy 2 3 Done
Research & Demo MongoDB Learn how to use Mongoose and make a demo for team members 2 Done

Kate Braysahw Documentation KVCT-12 Complete the use cases template with Tran and Jacob 1.5 2 Done
Research React Research Youtube crash course 2 2 Done
Meeting KVCT-11 Completed the meeting minutes and uploaded personal meeting notes 1 1 Done

Dylan Wulfson Documentation KVCT-2 Draw diagrams for student-side page layouts 3 2.5 Done
Research React Research Learn react via youtube courses 2 2 Done
Meeting KVCT-11 Compile meeting notes into document for google drive 0.5 0.5 Done



Oct 11 - Oct 18, 2021
Team Member Task Categories Planned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Oct 11, 2021 Met with teammates to discuss dynamoDB, TODO list for fall break, and prototyping 1 1.1 Done
All Meeting Weekly team meeting on Oct 17, 2021 Met with teammates to demo our designated technologies 1 1.1 Done
All Peer Evals

Jacob Hollis Critical Development KVCT-5 Built early prototype of AWS Codebuild (CI/CD solution) to manage compiling user code and querying test case results3 4 Done
Research CDK/Clouid formation and Amazon cognito research Research CDK/Cloud formation and Amazon cognito 1 2 Done

Nithesh Bonugu Research Ways to Build a Login page How to build a login page using HTML, CSS, ReactJS, and JavaScript 2 4 Done
Research Building UI Learnt how to build basic UI using ReactJS 2 2 Done

Ngan Hanh Tran Design Prototyping Do Design in Adobe XD 5 7 Done
Do �Prototyping in Adobe XD 4 4 Done

Kate Braysahw Meeting KVCT-11 Completed the meeting minutes and uploaded personal meeting notes 1 1 Done
Database Design KVCT-4 Complete demo for DynmaDB to present to my teammates 4 4 Done
Research CDK/Clouid formation and Amazon cognito research Research CDK/Cloud formation and Amazon cognito 1 1 Done

Dylan Wulfson React Research KVCT-2 Crash course on building UIs using ReactJS 2 2 Not Done
Documentation Updated vision document started work on software requirements specifications 2 1 Not Done



Oct 18 - Oct 25, 2021
Team Member Task Categories Planned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Oct 11, 2021 Met with teammates to discuss project architecture and solidify hosting for our software stack on AWS1 1 Done
All Meeting Weekly team meeting on Oct 17, 2021 Met with teammates to demo our designated technologies1 1.5 Done
All Meeting Weekly team meeting on Oct 17, 2021 Met with teammates 1 1 Done
All Peer Evals

Jacob Hollis Critical Development KVCT-5 Updated early prototype of AWS Codebuild (CI/CD solution) to manage compiling user code and querying test case results1 1 Done
Research CDK/Clouid formation and Amazon cognito researchResearch CDK/Cloud formation and Amazon cognito 1 2 Done
Diagramming Architecture Designed architecture diagram encompassing all required AWS services1 1 Done
Prototyping JSON Request Formatter Wrote early Prototype for JSON Request formatting for API gateway interactions on AWS1 1.5 Done

Nithesh Bonugu Research Code Collection Sending the code from UI to backend 2 3 Done
Research ReactJS Learn ReactJS 2 2.5 Done

Ngan Hanh Tran �Prototyping Collect  Feedback from  Client 1 1 Done
�Research ECS How  to  use  container to  host  frontend 1 1 Done
�Techniques Learn  ReactJS 2 2 Done

Kate Braysahw Meeting KVCT-11 Helped Dylan Wulfson Complete the meeting minutes 1 1 Done
Release Plan Release Plan Complete a draft for the teams release plan 2 2 Done
Research Databse Researched how to work with the database and get lambda functions that read from the table2 2 Done

Dylan Wulfson Meeting KVCT-11 Took notes for weekly team meeting 1 1 Done
Research Lambda/API Gateway Researched calling Lambda functions using API Gateway 3 3 Done



Oct 25 - Nov 01, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Oct 28, 2021Met with teammates to discuss project architecture and solidify hosting for our software stack on AWS1 1.2 Done
All Peer Evals

Jacob Hollis Development Codebuild / LambdaWrote lambda functions to assemble build files, run test builds, and clean build results using Codebuild1 2 Done
Research CDK/Clouid formation and Amazon cognito researchResearch CDK/Cloud formation and Amazon cognito2 1.5 Done
Diagramming Architecture Designed architecture diagram encompassing all required AWS services1 1 Done
Prototyping JSON Request FormatterUpdated prototypes for JSON Request formatting for API gateway interactions on AWS1 1 Done
Demo Codebuild / LambdaDemonstrated lambda functions to Dr. Kadiyala0.5 0.5 Done

Nithesh Bonugu Research Learn how to write test-cases in Java 1 1.5 Done
Test-Case Write test cases for the practice questions 3 Not Done

Ngan Hanh Tran Complete a Summary Course of ReactJS(Context, State, Component, etc) in Udemy3 3 Done
Front End Diagram 1 1 Done
First Front End Page (Only HTML and CSS) 3 3 Done
Practice React by a small project (links:https://drive.google.com/file/d/1U-V7LnDBCF1tnGt4--c8BxCmbwJhOTTk/view?usp=sharing)2 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Research Databse/lambda Researched how to work with the database and get lambda functions that read from the table2 2 Done
Database KVCT-4 Practiced lambda functions 0.5 0.5 Done
Database KVCT-4 Worked on first version of the database made lambda and API for student tables and created videos for teammates to view 2.5 3 Done 

Dylan Wulfson Research API Gateway/LambdaResearched API Gateway for use with front end1 1 Done
Prototyping KVCT-2 Started work on API Gateway test setup2 2 Done



Nov 01 - Nov 08, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meetingMet with teammates to discuss everyones progress. 0.5 0.5 Done
All Peer Evals

Jacob Hollis Research Cloud Formation / CDKResearched AWS "infrastructure-as-code" solution for hosting hardware and software stacks on AWS2 2.5 Done
Backend Service Lambda, s3, codebuildcontinued updating design plan for backend lambda service interfacing with s3 and codebuild1 1 Done
Web Hosting ECS, Fargate, Application Load Balancerhosted front end service on ECS Fargate, on a team VPC accessible only through an application load balancer (DNS)2 3 Done

Nithesh Bonugu Research React Researched on how to code in React 1 1 Done
Test-Case Wrote some test cases from the practice questions 3 4 Done
Research Debugging Research on debugging in React 0.5 1 Done

Ngan Hanh Tran FrontEnd Complete the main and side navigation bar by React 3 3.5 Done
�Front End Learn to use fetch, axios to send HTTPRequest 2 2 Done
Front End Complete the coding form  to submit the code, Debugging 3 3 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.25 0.25 Done
Database KVCT-4 Worked on DynamoDB first iteration. 5 5 Not Done
Research Databse/lambda/APIContinued my research and understanding of how to work with dynamoDB and how it will interact with lambda functions and API2 3 Done

Dylan Wulfson Research KVCT-2
Researched proper security guidelines for an API 
gateway 2 1 Not Done

Prototyping KVCT-2
Started testing different gateway setups to see 
which works for project goals 2 2 Not Done



Nov 08 - Nov 15, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting Met with teammates to discuss demos 0.5 1 Done
All Peer Evals

Jacob Hollis Reasearch CDK Continued learning CDK and trying examples so that we can use CDK in the future to deliver an infrastrucute as code solution to Dr. K2 2 Done
Development Backend LambdaContinued working on the lambda functions that inteface with the database, s3, and codebuild3 3 Done

Nithesh Bonugu React Continued to learn building FrontEnd using React in Udemy 2 2.5 Done
Testing Wrote the extra two files for some of the test case files 2 2 Done
FrontEnd Researched some design elements for making the webpages better through CSS 2 1.5 Done

Ngan Hanh Tran React Continuing to Learn React in Udemy, complete 25% of all React 3 4 Done 
Front End Complete the form to add code and test it with my own Firebase database            2 2.5 Done
Front End Adding more components to complete the front end for Itegration 1 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Database KVCT-4 Worked on DynamoDB first iteration. 3 3 Not Done
Research Databse/lambda/APIResearch type script lambda 1 1 Done

Dylan Wulfson Front End API KVCT-2
Set up API Gateway for communication between 
front and back end 6 4 Done

Research
Cognito/Dynam
oDB

Researched creation of Cognito user pools for 
authentication and querying dynamoDB from a 
lambda function 2 2 Done



Nov 15 - Nov 22, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Nov 19, 2021Met with teammates to discuss progress and merging 0.5 0.5 Done
All Peer Evals

Jacob Hollis CDK DevelopmentCDK Integrate "ready" services with cdk for release and CI/CD timeline 3 3 Not Done
S3 resources are done, DB tables are done, Backend Lambdas are done (enough for the demo), Codebuild is done
still need VPC, ECS Fargate React, API Gateway

Nithesh Bonugu React Learn react and complete 30% of the 50 hour course 4 Done
Discussion Board Start building the discussion board using React 2 Not Done Late update since I had to take my Mac to the Apple Store for repair

Ngan Hanh Tran FrontEnd Complete the components for Front End Iteration 1 2 Done
API Work with Dylan to connect the API with Front End 2 Done
React Learn React , complete 35% of the 60-hour course 4 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Database KVCT-4 Worked on DynamoDB first iteration editing tables 5 5 Not Done
Research Databse/lambda/APIResearch type script lambda 3 3 Done

Dylan Wulfson Frontend API KVCT-2
Configured gateway requests to be callable from 
frontend 5 4 Done

Research

Researched queries and permissions for 
dynamodb, and how to convert gateway to CDK 
format 3 3 Done



Nov 22 - Nov 29, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Nov 19, 2021Met with teammates to merge and make presentation 2 5 Done
All Peer Evals

Jacob Hollis development Finished integrations and deployment for demo 2 5 Done
presentation finished and presentted presentation 2 3 Done

Nithesh Bonugu Test Cases Ran the test cases using maven, and wrote extra 2 2 Done
Debugging Fix the errors for the existing test cases and then run the unit tests with maven3 Not Done
Presentation Worked with Kate and completed the presentation 1 2 Done

Ngan Hanh Tran Merge with API and S3 Merge the React with API Gateway and S3, config CORS policy of S3 and Lambda proxy 6 Done
Learning RESTful 1 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Database KVCT-4 Convert database code to python from typescript 5 6 Almost Done
Presentation Presentation Completed the Presentation 1 2 Done

Dylan Wulfson API
Completed function for submitting code to 
backend 2 2 Done

Debugging
Enabled CORS policies to work with frontend 
requests 1 2 Done



Nov 29 - Dec 06, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Nov 30, 2021Met with teammates to merge and make presentation 1 1.2 Done
All Meeting Weekly team meeting on Nov 19, 2021Met with teammates on Dec. 01 1 0.5 Done
All Peer Evals

Jacob Hollis Development Finished integrations and deployment for demo 2 5 Done
presentation finished and presentted presentation 2 3 Done

Nithesh Bonugu FrontEnd Continued the React course from Udemy 2 2 Done
Presentation Completed the presentation with Kate 2 2 Done

Ngan Hanh Tran FrontEnd Finish the Front end 0.5 0.5 Done
Demo Record a demo video in case the web is broken 0.5 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Database KVCT-4 Upload to github/small edits to converted lambda functions written in python. Also tested on AWS.0.5 0.5 Done
Presentation Presentation Completed the presentation edits.2 3 Done

Dylan Wulfson FrontEnd Worked with Jacob Hollis to prepare frontend for presentation2 5 Done
API Bug fixes on API Gateway return data 2 2 Done
Presentation Completed and presented presentation 2 2 Done



Dec 06 - Dec 13, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Dec 06 to complete risk planMet with teammates complete risk plan1 0.5 Done
All Meeting Weekly team meeting on Dec 13, 2021 to meet with clientMet with teammates and client to discuss next steps and review project1 0.5 Done

Jacob Hollis Planning Planning winter break next steps and refactors 1 1 Done

Nithesh Bonugu React Work on Udemy to learn react 2 2 Done

Ngan Hanh Tran Learning React 1 1 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Documentation Risk plan Completed the risk plan together1 0.5 Done

Dylan Wulfson Research

Research best 
practices for 
API 
development 2 1 Not Done



Dec 13 - Dec 20, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Dec 19 to go over 2nd iterationMet with teammates to go over winter break plans0.5 0.25 Done

Jacob Hollis development CDK Deployment strategygenerate new deployment strategy for CDK to reduce manual steps2 3 Not Done

Nithesh Bonugu React Continue the react course 1 2 Done

Ngan Hanh Tran Learn React �Learn React in Udemy 2 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done

Dylan Wulfson Research

Continued API 
research from 
previous week 2 2 Done



Dec 20 - Dec 27, 2021
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Dec 26 to go over 2nd iterationMet with teammates to go over winter break plans again0.5 0.25 Done

Jacob Hollis development CDK Deployment strategygenerate new deployment strategy for CDK to reduce manual steps1 1 Not Done holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links

Nithesh Bonugu Learn react courseContinue the react course 1 2 Done

Ngan Hanh Tran Learn React Learn React in Udemy 2 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Database KVCT-4 Start work on professor table 2 2 Not Done

Dylan Wulfson Refactoring Started work on handler for POST requests3 0.5 Not Done



Dec 27 - Jan 03, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Jan 03 to go over 2nd iterationMet with teammates to go over winter break plans again and hear everyones progress0.5 0.25 Done

Jacob Hollis development CDK Deployment strategygenerate new deployment strategy for CDK to reduce manual steps1 1 Not Done holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links

Nithesh Bonugu No work Tested positive so in recovery

Ngan Hanh Tran Research React & API Learn more about React and Restful API 1 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Database KVCT-4 Continue work/research on professor table2 2 Not Done

Dylan Wulfson Refactor Continued refactor work 1 1 Not Done



Jan 03 - Jan 10, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Jan 08 to reiterate our 2nd iteration plans.Concluded team would work on the same thing over winter break.0.1 0.1 Done

Jacob Hollis development CDK Deployment strategygenerate new deployment strategy for CDK to reduce manual steps1 1 Not Done holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links

Nithesh Bonugu React Progress the React course 2 2 Done

Ngan Hanh Tran Learn React :earn React in Udemy 2 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done

Dylan Wulfson Refactor cleanup of frontend API 2 1 Not Done
Research Research POST requests handled by Lambda1 1 Not Done
Research Researched proper formatting/practices for API authentication2 2 Done



Jan 10 - Jan 17, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Jan 12 to go over what we've worked on as well as talk about next steps.Met with teammates to go over winter break plans again and hear everyones progress as well as talk about next steps1 3 Done

Jacob Hollis development CDK Deployment strategygenerate new deployment strategy for CDK to reduce manual steps1 1 Not Done holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links
development regenerated the react frameworkreduce vulnerabilities in react dependency tree1 2 Done

Nithesh Bonugu Research Research on how to build the front end UI 3 3 Done
React Continue learning React, and try implementing that 2 2 Done

Ngan Hanh Tran Website Collaborate with Kate to finish the website 1 Done
Research Dockerize and host an app using my own AWS account 2 Done
Research Come back to learn React 1 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Website Create team websiteCreate first HTML draft for team webstie on riogrande.2 2.5 Done

Dylan Wulfson Refactor Began implementation of AWS Cognito into frontend2 2 Not Done
Research Researched ways to dynamically create/manage Cognito pools via lambda2 1 Not Done



Jan 17 - Jan 24, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meeting on Jan 21 to go over what we've worked on as well as talk about next steps.Met with teammates to go over our work and plan for the upcoming week0.25 0.1 Done

Jacob Hollis Development CDK updates updated CDK deployment scheme to 3 layer architectural model2 3 Done
Development CDK updates adding cognito integrations to CDK1 2 Not Done

Nithesh Bonugu Front End Start building the professor view 2 Not Done

Ngan Hanh Tran Front end Develop the home page using React 2 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Documentation Edit teams documentsEdited documention, specifically the vision document1 1 Not Done
Website Edit team websiteEdit HTML draft for team webstie on riogrande.2 2 Not Done

Dylan Wulfson Research Tested different methods of authentication via Cognito and Lambda3 1 Not Done



Jan 24 - Jan 31, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Weekly team meetingDiscussed what each team member wokred on and will continue to work on for the following week0.25 0.25 Done

Jacob Hollis Development CDK / Cognito updated current CDK to include definitions for Cognito3 4 Not Done
Research CDK / Cognito researched Cognito integration with CDK and domain association with cognito and other aws services1 2 Done

Nithesh Bonugu Front End Task changed, so started developing the discussion page3 4 Not Done

Ngan Hanh Tran Front End Develop the student site with practice page, home page and classroom view 3 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 Done
Documentation Edit teams documentsEdited documention, specifically the vision document2 1.5 Not Done
Project Agenda Report Write a project agenda report for Dr. Kadiyala0.5 0.25 Done

Dylan Wulfson API Updated frontend API to handle POST requests for code submission2 2 Done
Research Cognito Researched addition of users to a pool via lambda2 1 Not Done



Jan 31 - Feb 07, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting meet with teammatesmet with teammates to discuss next steps and to-do list for the week0.25 0.2 Done

Jacob Hollis Development CDK Updates update cdk deployments to contain the most recent service updates2 1.5 Done
Development Domain Name Updatesupdate cdk deployments to include domain name for webserver and frontend api2 2 Not Done

Nithesh Bonugu Front end Built the discussion page 6 9 Done To be merged and pushed

Ngan Hanh Tran Front end Working on the Problem page 3 3 Not done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.25 0.5 Done
Documentation Edit teams documentsEdited documention, specifically the use case document2 3 Almost Done
Project Agenda Report Write a project agenda report for Dr. Kadiyala0.25 0.25 Done

Dylan Wulfson API Continued refactor of frontend api and worked on test scripts for api calls2 1 Not Done



Feb 07 - Feb 14, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting meet with Dr. Kadiyala and teammates on 02/07/2022met with Dr. Kadiyala for our last weeks meeting due to snow days 0.25 0.25 Done
All Meeting meet with teammates on 02/09/2022met with team on wednesday to go over project agenda 1 0.9 Done
All Meeting meet with Dr. Kadiyala and teammates on 02/11/2022met with Dr. Kadiyala for our normal weekly meeting on friday0.5 0.25 Done

Jacob Hollis Development React/Docker updatescreated python simple server hosted on container port 80 to abide by aws health checks.1 2 Done The CDK application at this point in time should be 95% complete. There is a short todo list related to permissions scoping for roles defined IN CDK, but all of the infrastructure should be in place.
Development React/Docker updatesintegated login function with homepage0.5 0.5 Done
Development React/Docker updatesadded not found page to redirect user to unimplemented paged ()0.5 0.5 Done
Testing Cognito Integrationtested cognito integration with react webserver. The webserver appropriately distributes session keys on login and destoys the keys on session close.0.5 0.5 Done

Nithesh Bonugu Front End Debug the discussion page 2 2 Not Done

Ngan Hanh Tran Front end Finish the Problems page and Classrooms page 2 Done
Debug 1 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Project Agenda Report Write a project agenda report for Dr. Kadiyala0.25 0.25 Done
Front end About page Create skeleton for the about page2 3 Not Done
Riogrande WebsiteUpdate riogrande websiteMake google links for riogrande website 1 1 In progress

Dylan Wulfson API Testing Unit tests Test scripts completed for existing api calls2 2 Done
Refactor API Refactor Worked with Jacob to move database queries to backend1 1 Done



Feb 14 - Feb 21, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 02/18/2022met with team to go over demos and look over progress0.25 0.25 Done

Jacob Hollis Development React New webpage integrations from react1 1 Done
Deployments CDK 2 2 Done

Nithesh Bonugu Debugging Debug discussion page 2 2 Done There were some additional paths which were to be corrected, and now they are merged in the git repo

Ngan Hanh Tran Front End React Develop the new Classroom details page and problem list
2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 0.5 0.5 Done
Project Agenda Report Write a project agenda report for Dr. Kadiyala0.25 0.25 Done
Front end About page refine the about page 3 3 Done

Dylan Wulfson API Added mocked responses for frontend development tests2 1 Done
Refactor Moving database calls/queries to backend api3 2 Not Done



Feb 21 - Feb 28, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 02/21/2022met with Dr. Kadiyala due to a reschedule for Fridays meeting0.25 0.25 Done
All Meeting Team meeting on 02/25/2022met with Dr. Kadiyala for our regular team meeting to go over demos0.25 0.25 Done

Jacob Hollis Development CDK updates for API 2 1 Done
Developmment API updates for dynamo CRUD (users, problems, classrooms)4 4 Done

Nithesh Bonugu Development Complete the discussion page 2 2 Done
Workshop Attend the poster workshop 1 1 Done

Ngan Hanh Tran

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Project Agenda Report Write a project agenda report for Dr. Kadiyala0.25 0.25 Done
Front end About page merge the about page 2 2 Not Done

Dylan Wulfson



Feb 28 - Mar 07, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 03/04/2022met with Dr. Kadiyala due to a reschedule for Fridays meeting. Went over abstract1 1 Done

Jacob Hollis Development Updating CDK assets 2 3
Testing Testing backend Api 2 2

Nithesh Bonugu Abstract Complete the abstract with Kate 2 2 Done

Ngan Hanh Tran Front end Complete the problem set and problem pages 2 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Abstract Srs Abstract complete writing the abstract piece for srs with Nithesh2 2 Done
Set up srs Set up srs Uplaod abstract and create user profiles on srs website0.5 0.5 Done

Dylan Wulfson API Worked with Jacob to make sure requests in frontend api could correctly forward to backend3 4 Done
Cognito Set up cognito handler file for api to perform user auth2 2 Not Done



Mar 07 - Mar 14, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All No weekly meeting this week due to spring break

Jacob Hollis Security Updates Update CDK infra permissions 5 6 Not Done

Nithesh Bonugu Poster Design some layouts for a draft of the poster 2 2 Done

Ngan Hanh Tran Front end Writing the services for HTTP requests 2 Not Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Front end Author page merge the author page 2 2 Done

Dylan Wulfson API Completed refactor of API with forwarding to backend requests needed for dynamic pages4 4 Done



Mar 14 - Mar 21, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting with Dr. Kadiyala on 03/18/2022met with Dr. Kadiyala for Fridays meeting1 0.25 Done
All Meeting Team meeting on 03/14/2022met with team to work on Code Karin1 0.5 Done
All Meeting Team meeting on 03/16/2022met with team to work on Code Karin1 0.5 Done

Jacob Hollis React Updates implemented dynamic pages 0 4 Done (planned hours is 0 because this was not my responsibility)

Nithesh Bonugu Research Research for the poster design and meeting the requirements2 3 Done

Ngan Hanh Tran Front end Merge the author page to the react web application & finish the problems set & problems page
Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Front end Author page merge the author page 1 Not Done
Documentation Documentation Fill out glossary document 3 3 Done

Dylan Wulfson API Testing updated request forwarding to backend and debugging in react3 4 Not Done



Mar 21 - Mar 28, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 03/21/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting on 03/23/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting with Dr. Kadiyala on 03/25/2022met with Dr. Kadiyala to show a soft demo of Code Karin and get feedback1 1.1 Done
All Meeting Team meeting on 03/27/2022met with team over the weekend to fix issues from soft demo2 4 Done

Jacob Hollis React DevelopmentFrontend updates / dynamic pages / api updates 2 10 NOT DONE

Nithesh Bonugu Poster Implementing the final design for the poster 2 3 Not Done

Ngan Hanh Tran Front end Fix some small details of the websites and the css style 3 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes - and any that were not finished2 2 Done
Documentation Documentation Fill out vision document 3 3 Done
Website riogrande websiteMade small fixes/edits to riogrande website1 1 Done

Dylan Wulfson API Testing updated request forwarding to backend and debugging in react3 8 Not Done



Mar 28 - Apr 04, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 03/28/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting on 03/30/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting with Dr. Kadiyala on 04/01/2022met with Dr. Kadiyala to show a soft demo of Code Karin and get feedback1 1 Done

Jacob Hollis React DevelopmentFrontend updates / api updates / auth 2 7 Done
API Completed Cognito handler and user auth on requests3 14 Done

Nithesh Bonugu Poster Complete the draft for the poster 3 3 Done

Ngan Hanh Tran Front end Finish the settings page and the report page 3 Done

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes - and any that were not finished1 1 Done
Documentation Documentation Fill out user manual 3 3 Not Done
Website riogrande websiteMade small fixes/edits to riogrande website0.5 0.5 Done

Dylan Wulfson API Completed Cognito handler and user auth on requests3 10 Done
Frontend Assisted in debugging frontend in react 2 14 Done



Apr 04 - Apr 11, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 04/04/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting on 04/06/2022met with team to work on Code Karin1 1 Done

Jacob Hollis Development API integrations w/ reactimplemented login / other api requests5 8 Not Done

Nithesh Bonugu Poster Created the SRS poster with Kate 4 8 Done

Ngan Hanh Tran

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes - and any that were not finished1 1 Done
Documentation Documentation Fill out user manual 1 1 Not Done
Poster SRS poster Created srs poster with Nithesh Bonugu4 8 Done

Dylan Wulfson Development API integrations w/ reactimplemented login / other api requests5 8 Not Done



Apr 11 - Apr 18, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 04/11/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting on 04/13/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting on 04/15/2022met with Dr. Kadiyala to go over team progress1 1 Done

Jacob Hollis Development Debugging react 2 2 Done
Development Debugging rank report 2 4 Not Done

Nithesh Bonugu Poster Make updates to the poster after the meeting 1 2.5 Done
Poweroint Make some initial changes to the diagrams for the PPT2 2 Done

Ngan Hanh Tran

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Documentation Documentation Fill out user manual 1 1 Not Done
riogrande update riogrande update riogrande 2 2 Not Done

Dylan Wulfson Development Debugging react 2 2 Done
Development Debugging rank report 2 4 Not Done



Apr 18 - Apr 25, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 04/18/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting on 04/20/2022met with team to work on Code Karin1 1 Done
All Meeting Team meeting on 04/22/2022met with Dr. Kadiyala to go over team progress1 1 Done

Jacob Hollis Testing Testing professor deployment scripts 2 2 In Progress
Testing Testing react frontend interactions 2 2 In Progress
Testing Testing system integrations 2 2 In Progress

Nithesh Bonugu Poster Complete the final changes to the poster 2 3 Done

Ngan Hanh Tran

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
riogrande update riogrande update riogrande 3 3 Not Done

Dylan Wulfson Testing Testing backend API 2 2 In Progress
Testing Testing frontend API 2 2 In Progress



Apr 25 - Apr 29, 2022
Team Member Task CategoriesPlanned Task Description Planned Hours Actual Hours Status Comments
All Meeting Team meeting on 04/25/2022met with team to work on Code Karin presentation1 1 Done
All Meeting Team meeting on 04/27/2022met with team to work on Code Karin presenation1 1 Done
All Meeting Team meeting on 04/28/2022met with Dr. Kadiyala to go over presenation1 1 Done

Jacob Hollis Testing Testing professor deployment scriptsensuring professor is able to use data_layer_bootstrap script to create necessary objects2 2 ddone
Testing Testing react frontend interactions 2 2 done
Testing Testing system integrations 2 2 done

Nithesh Bonugu Powerpoint Complete the slides for the powerpoint 2 2 Done
Diagrams Remake the diagrams for fitting into powerpoint animations1 3 Done

Ngan Hanh Tran

Kate Braysahw Meeting KVCT-11 Complete the meeting minutes 1 1 Done
Documentation Documentation Fill out user manual 3 3 Done
riogrande update riogrande update riogrande 4 4 Done

Dylan Wulfson Testing Testing backend API 2 2 done
Testing Testing frontend API 2 2 DONE


