Sprint Planning  Goal: Connect back end with the front end.	From Jan 22 to Feb 5				
Name/Description	Priority	Size Estimate (Points)	Assigned to	Status	
Deploy the project to Firebase	Medium	3	Maria	DONE	
Deploy API to AWS/Heroku or any other (locally for now)	High	2	Maria	DONE	
Change Password and Reset Password functionality	Medium	2	Maria	DONE	
Registration of new users	Medium	2	Maria	DONE	
Create custom reports	High	3	Emery	DELAYED	
Authentication with firebase /implementation in the front end	High	8	Maria	DONE	
Connect the front end with REST API	High	3	Emery/Maria/Jeshua /Peyton	DONE	with localhost:8080
Create reports for one user	High	8	Emery	DELAYED	
display newly created events in the calendar	Medium	5	Peyton	DONE	
users press on events in the calendar and info is displayed	Medium	3	Peyton	DONE	
admin ability to create events and have them be stored in DB	Medium	4	Jeshua	DELAYED	
admin ability to edit events and have changes saved in DB	Medium	4	Jeshua	DELAYED	
ability to scroll in the calendar	Low	2	Peyton	DONE	
backend controller layer using REST API for events	High	8	Lydia	DONE	
backend controller layer using REST API for students	Low	8	Lydia	DONE	
backend controller layer using REST API for faculty	Low	8	Lydia	DONE	
backend controller layer using REST API for organizations	Low	8	Lydia	DONE	
backend controller layer using REST API for everything else	Low	8	Lydia	DONE	
backend service layer unit tests	High	8	Riley	In-Progress	
https://www.youtube.com/watch?v=SMt9Vzioy4U&list=PLqq9Ah	ıcMm2oPW8xCPQeF	FoC0MBKuZFwahL&index	<u>&lt;=27</u>		
https://nuxtjs.org/					
https://element.eleme.io/#/en-US/component/switch					
https://bezkoder.com/spring-boot-jwt-auth-mongodb/					