

Oct 4 - Oct 11, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Client meeting on Oct 8, 2021	Met with Dr. Kadiyala and Dr. Wei and discussed project arcl	1	1.25	Done	
All	Meeting	Weekly team meeting on Oct 10, 2021	Met with team to discuss who will prototype and proof-of-con	0.5	0.5	Done	
All	Peer Evals						
Jacob Hollis	Documentation	KVCT-5	drew diagrams for proposed AWS infrastructure	2	2	Done	
	WAR	KVCT-9	facilitated completion of the first WAR with JIRA integration a	0.5	0.5	Done	
	Research	AWS Research	learned a about hosting methods and CI/CD solutions on AW	2	2	Done	
Nithesh Bonugu	Research	React Research	Learnt about React through a crash course	2	2	Done	
	Documentation	KVCT-12	Complete the use case template	1	1	Done	
Ngan Hanh Tran	Documentation	KVCT-12	Complete the use cases template with Kate and Jacob	1.5	2	Done	
	Research	React Research	Learn React in Udemy	2	3	Done	
	Research & Demo	MongoDB	Learn how to use Mongoose and make a demo for team mei	2		Done	
Kate Braysahw	Documentation	KVCT-12	Complete the use cases template with Tran and Jacob	1.5	2	Done	
	Research	React Research	Youtube crash course	2	2	Done	
	Meeting	KVCT-11	Completed the meeting minutes and uploaded personal mee	1	1	Done	
Dylan Wulfson	Documentation	KVCT-2	Draw diagrams for student-side page layouts	3	2.5	Done	
	Research	React Research	Learn react via youtube courses	2	2	Done	
	Meeting	KVCT-11	Compile meeting notes into document for google drive	0.5	0.5	Done	

Oct 11 - Oct 18, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team meeting on Oct 11, 2021	Met with teammates to discuss dynamoDB, TODO list for fall break, and prototyping	1	1.1	Done	
All	Meeting	Weekly team meeting on Oct 17, 2021	Met with teammates to demo our designated technologies	1	1.1	Done	
All	Peer Evals						
Jacob Hollis	Critical Development	KVCT-5	Built early prototype of AWS Codebuild (CI/CD solution) to manage compiling user code	3	4	Done	
	Research	CDK/Cloud formation and Amazon cognito research	Research CDK/Cloud formation and Amazon cognito	1	2	Done	
Nithesh Bonugu	Research	Ways to Build a Login page	How to build a login page using HTML, CSS, ReactJS, and JavaScript	2	4	Done	
	Research	Building UI	Learnt how to build basic UI using ReactJS	2	2	Done	
Ngan Hanh Tran	Design	Prototyping	Do Design in Adobe XD	5	7	Done	
			Do Prototyping in Adobe XD	4	4	Done	
Kate Braysahw	Meeting	KVCT-11	Completed the meeting minutes and uploaded personal meeting notes	1	1	Done	
	Database Design	KVCT-4	Complete demo for DynmaDB to present to my teammates	4	4	Done	
	Research	CDK/Cloud formation and Amazon cognito research	Research CDK/Cloud formation and Amazon cognito	1	1	Done	
Dylan Wulfson	React Research	KVCT-2	Crash course on building UIs using ReactJS	2	2	Not Done	
	Documentation		Updated vision document started work on software requirements specifications	2	1	Not Done	

Oct 18 - Oct 25, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team meeting on Oct 11, 2021	Met with teammates to discuss project	1	1	Done	
All	Meeting	Weekly team meeting on Oct 17, 2021	Met with teammates to demo our design	1	1.5	Done	
All	Meeting	Weekly team meeting on Oct 17, 2021	Met with teammates	1	1	Done	
All	Peer Evals						
Jacob Hollis	Critical Development	KVCT-5	Updated early prototype of AWS Code	1	1	Done	
	Research	CDK/Cloud formation and Amazon cognito	Research CDK/Cloud formation and Amazon	1	2	Done	
	Diagramming	Architecture	Designed architecture diagram encom	1	1	Done	
	Prototyping	JSON Request Formatter	Wrote early Prototype for JSON Reque	1	1.5	Done	
Nithesh Bonugu	Research	Code Collection	Sending the code from UI to backend	2	3	Done	
	Research	ReactJS	Learn ReactJS	2	2.5	Done	
Ngan Hanh Tran	Prototyping	Collect Feedback from Client		1	1	Done	
	Research	ECS	How to use container to host fronte	1	1	Done	
	Techniques	Learn ReactJS		2	2	Done	
Kate Braysahw	Meeting	KVCT-11	Helped Dylan Wulfson Complete the m	1	1	Done	
	Release Plan	Release Plan	Complete a draft for the teams release	2	2	Done	
	Research	Databse	Researched how to work with the data	2	2	Done	
Dylan Wulfson	Meeting	KVCT-11	Took notes for weekly team meeting	1	1	Done	
	Research	Lambda/API Gateway	Researched calling Lambda functions	3	3	Done	

Oct 25 - Nov 01, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teamma	1	1.2	Done	
All	Peer Evals						
Jacob Hollis	Development	Codebuild / Lam	Wrote lambda fu	1	2	Done	
	Research	CDK/Clouid form	Research CDK/C	2	1.5	Done	
	Diagramming	Architecture	Designed archite	1	1	Done	
	Prototyping	JSON Request F	Updated prototyp	1	1	Done	
	Demo	Codebuild / Lam	Demonstrated la	0.5	0.5	Done	
Nithesh Bonugu	Research	Learn how to write test-cases in Ja		1	1.5	Done	
	Test-Case	Write test cases for the practice qu		3		Not Done	
Ngan Hanh Tran	Complete a Summary Course of ReactJS(Context, S			3	3	Done	
	Front End Diagram			1	1	Done	
	First Front End Page (Only HTML and CSS)			3	3	Done	
	Practice React by a small project (links:https://drive.g			2	2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Research	Databse/lambda	Researched how	2	2	Done	
	Database	KVCT-4	Practiced lambda	0.5	0.5	Done	
	Database	KVCT-4	Worked on first v	2.5	3	Done	
Dylan Wulfson	Research	API Gateway/Lar	Researched API	1	1	Done	
	Prototyping	KVCT-2	Started work on /	2	2	Done	

Nov 01 - Nov 08, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teammates to discuss everyones progress	0.5	0.5	Done	
All	Peer Evals						
Jacob Hollis	Research	Cloud Formation	Researched AWS "infrastructure-as-code" solution	2	2.5	Done	
	Backend Service	Lambda, s3, cod	continued updating design plan for backend lambda	1	1	Done	
	Web Hosting	ECS, Fargate, Ap	hosted front end service on ECS Fargate, on a tea	2	3	Done	
Nithesh Bonugu	Research	React	Researched on how to code in React	1	1	Done	
	Test-Case	Wrote some test	cases from the practice questions	3	4	Done	
	Research	Debugging	Research on debugging in React	0.5	1	Done	
Ngan Hanh Tran	FrontEnd	Complete the main and side navigation bar by React		3	3.5	Done	
	Front End	Learn to use fetch, axios to send HTTPRequest		2	2	Done	
	Front End	Complete the coding form to submit the code, Debugging		3	3	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the meeting minutes	0.25	0.25	Done	
	Database	KVCT-4	Worked on DynamoDB first iteration.	5	5	Not Done	
	Research	Databse/lambda/	Continued my research and understanding of how	2	3	Done	
Dylan Wulfson	Research	KVCT-2	Researched proper security guidelines for an API gateway	2	1	Not Done	
	Prototyping	KVCT-2	Started testing different gateway setups to see which works for project goals	2	2	Not Done	

Nov 08 - Nov 15, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teammates to discuss demos	0.5	1	Done	
All	Peer Evals						
Jacob Hollis	Reasearch	CDK	Continued learning CDK and trying examples so th	2	2	Done	
	Development	Backend Lambda	Continued working on the lambda functions that int	3	3	Done	
Nithesh Bonugu	React		Continued to learn building FrontEnd using React in Udemy	2	2.5	Done	
	Testing		Wrote the extra two files for some of the test case files	2	2	Done	
	FrontEnd		Researched some design elements for making the webpages better	2	1.5	Done	
Ngan Hanh Tran	React		Continuing to Learn React in Udemy, complete 25% of all React	3	4	Done	
	Front End		Complete the form to add code and test it with my own Firebase database	2	2.5	Done	
	Front End		Adding more components to complete the front end for ltegration 1		2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the meeting minutes	0.5	0.5	Done	
	Database	KVCT-4	Worked on DynamoDB first iteration.	3	3	Not Done	
	Research	Databse/lambda/	Research type script lambda	1	1	Done	
Dylan Wulfson	Front End API	KVCT-2	Set up API Gateway for communication between front and back end	6	4	Done	
	Research	Cognito/Dynam oDB	Researched creation of Cognito user pools for authentication and querying dynamoDB from a lambda function	2	2	Done	

Nov 15 - Nov 22, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teammates to discuss progress and merg	0.5	0.5	Done	
All	Peer Evals						
Jacob Hollis	CDK Developme	CDK	Integrate "ready" services with cdk for release and S3 resources are done, DB tables are done, Backend Lambdas are done (enough for the demo), Codebuild is done still need VPC, ECS Fargate React, API Gateway	3	3	Not Done	
Nithesh Bonugu	React		Learn react and complete 30% of the 50 hour course		4	Done	
	Discussion Board		Start building the discussion board using React		2	Not Done	Late update since I had to take my Mac to the Apple Store for repair
Ngan Hanh Tran	FrontEnd		Complete the components for Front End Iteration 1		2	Done	
	API		Work with Dylan to connect the API with Front End		2	Done	
	React		Learn React , complete 35% of the 60-hour course		4	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the meeting minutes	0.5	0.5	Done	
	Database	KVCT-4	Worked on DynamoDB first iteration editing tables	5	5	Not Done	
	Research	Databse/lambda	Research type script lambda	3	3	Done	
Dylan Wulfson	Frontend API	KVCT-2	Configured gateway requests to be callable from frontend	5	4	Done	
	Research		Researched queries and permissions for dynamodb, and how to convert gateway to CDK format	3	3	Done	

Nov 22 - Nov 29, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teammates to merge and make presentati	2	5	Done	
All	Peer Evals						
Jacob Hollis	development	Finished integrations and deployment for demo		2	5	Done	
	presentation	finished and presentted presentation		2	3	Done	
Nithesh Bonugu	Test Cases		Ran the test cases using maven, and wrote extra	2	2	Done	
	Debugging		Fix the errors for the existing test cases and then r	3		Not Done	
	Presentation		Worked with Kate and completed the presentation	1	2	Done	
Ngan Hanh Tran	Merge with API and S3		Merge the React with API Gateway and S3, config CORS policy of S3 and Lambda pro				6 Done
	Learning RESTful				1		2 Done
Kate Braysahw	Meeting	KVCT-11	Complete the meeting minutes	0.5	0.5	Done	
	Database	KVCT-4	Convert database code to python from typescript	5	6	Almost Done	
	Presentation	Presentation	Completed the Presentation	1	2	Done	
Dylan Wulfson	API		Completed function for submitting code to backend	2	2	Done	
	Debugging		Enabled CORS policies to work with frontend requests	1	2	Done	

Nov 29 - Dec 06, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teamma	1	1.2	Done	
All	Meeting	Weekly team me	Met with teamma	1	0.5	Done	
All	Peer Evals						
Jacob Hollis	Development	Finished integrations and deploym		2	5	Done	
	presentation	finished and presentted presentati		2	3	Done	
Nithesh Bonugu	FrontEnd	Continued the React course from U		2	2	Done	
	Presentation	Completed the presentation with K		2	2	Done	
Ngan Hanh Tran	FrontEnd	Finish the Front end		0.5	0.5	Done	
	Demo	Record a demo video in case the web is broken			0.5	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Database	KVCT-4	Upload to github/	0.5	0.5	Done	
	Presentation	Presentation	Completed the pi	2	3	Done	
Dylan Wulfson	FrontEnd	Worked with Jacob Hollis to prepar		2	5	Done	
	API	Bug fixes on API Gateway return d		2	2	Done	
	Presentation	Completed and presented present:		2	2	Done	

Dec 06 - Dec 13, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teamma	1	0.5	Done	
All	Meeting	Weekly team me	Met with teamma	1	0.5	Done	
Jacob Hollis	Planning	Planning winter break next steps a		1	1	Done	
Nithesh Bonugu	React	Work on Udemy to learn react		2	2	Done	
Ngan Hanh Tran	Learning React			1	1	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Documentation	Risk plan	Completed the ris	1	0.5	Done	
Dylan Wulfson	Research		Research best practices for API development	2	1	Not Done	

Dec 13 - Dec 20, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teamma	0.5	0.25	Done	
Jacob Hollis	development	CDK Deploymen	generate new de	2	3	Not Done	
Nithesh Bonugu	React	Continue the react course		1	2	Done	
Ngan Hanh Tran	Learn React	Learn React in Udemy		2	2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5	0.5	Done	
Dylan Wulfson	Research		Continued API research from previous week	2	2	Done	

Dec 20 - Dec 27, 2021

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with team	0.5	0.25	Done	
Jacob Hollis	development	CDK Deploymen	generate new de	1	1	Not Done	holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links
Nithesh Bonugu	Learn react cours	Continue the react course		1	2	Done	
Ngan Hanh Tran	Learn React	Learn React in Udemy		2	2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5	0.5	Done	
	Database	KVCT-4	Start work on pro	2	2	Not Done	
Dylan Wulfson	Refactoring		Started work on f	3	0.5	Not Done	

Dec 27 - Jan 03, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teamma	0.5	0.25	Done	
Jacob Hollis	development	CDK Deploymen	generate new de	1	1	Not Done	holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links
Nithesh Bonugu	No work	Tested positive so	in recovery				
Ngan Hanh Tran	Research	React & API	Learn more about React and Restf		1	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5	0.5	Done	
	Database	KVCT-4	Continue work/re	2	2	Not Done	
Dylan Wulfson	Refactor		Continued refact	1	1	Not Done	

Jan 03 - Jan 10, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Concluded team	0.1	0.1	Done	
Jacob Hollis	development	CDK Deploymen	generate new de	1	1	Not Done	holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links
Nithesh Bonugu	React	Progress the React course		2	2	Done	
Ngan Hanh Tran	Learn React	:earn React in Udemy		2	2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5	0.5	Done	
Dylan Wulfson	Refactor		cleanup of fronte	2	1	Not Done	
	Research		Research POST	1	1	Not Done	
	Research		Researched prop	2	2	Done	

Jan 10 - Jan 17, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with team	1	3	Done	
Jacob Hollis	development	CDK Deploymen	generate new de	1	1	Not Done	holdups: the frontend api and the frontend react need to be refactored to allow easy access to the API endpoint links
	development	regenerated the i	reduce vulnerabil	1	2	Done	
Nithesh Bonugu	Research	Research on how to build the front		3	3	Done	
	React	Continue learning React, and try in		2	2	Done	
Ngan Hanh Tran	Website	Collaborate with Kate to finish the website			1	Done	
	Research	Dockerize and host an app using my own AWS acco			2	Done	
	Research	Come back to learn React			1	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Website	Create team web	Create first HTML	2	2.5	Done	
Dylan Wulfson	Refactor		Began implemen	2	2	Not Done	
	Research		Researched way	2	1	Not Done	

Jan 17 - Jan 24, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Met with teamma	0.25	0.1	Done	
Jacob Hollis	Development	CDK updates	updated CDK de	2	3	Done	
	Development	CDK updates	adding cognito in	1	2	Not Done	
Nithesh Bonugu	Front End	Start building the professor view		2		Not Done	
Ngan Hanh Tran	Front end	Develop the home page using Rea		2	2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5	0.5	Done	
	Documentation	Edit teams docur	Edited document	1	1	Not Done	
	Website	Edit team website	Edit HTML draft f	2	2	Not Done	
Dylan Wulfson	Research		Tested different r	3	1	Not Done	

Jan 24 - Jan 31, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Weekly team me	Discussed what e	0.25	0.25	Done	
Jacob Hollis	Development	CDK / Cognito	updated current (3	4	Not Done	
	Research	CDK / Cognito	researched Cognr	1	2	Done	
Nithesh Bonugu	Front End	Task changed, so started developi		3	4	Not Done	
Ngan Hanh Tran	Front End	Develop the student site with practice page, home page and classroom				3	Done
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5		Done	
	Documentation	Edit teams docur	Edited document	2	1.5	Not Done	
	Project Agenda	Report	Write a project a	0.5	0.25	Done	
Dylan Wulfson	API		Updated frontenc	2	2	Done	
	Research	Cognito	Researched addi	2	1	Not Done	

Jan 31 - Feb 07, 2022

Jan 31 - Feb 07, 2022							
Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	meet with team	met with team	0.25	0.2	Done	
Jacob Hollis	Development	CDK Updates	update cdk depl	2	1.5	Done	
	Development	Domain Name U	update cdk depl	2	2	Not Done	
Nithesh Bonugu	Front end	Built the discussion page		6	9	Done	To be merged and pushed
Ngan Hanh Tran	Front end	Working on the Problem page		3	3	Not done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.25	0.5	Done	
	Documentation	Edit teams docur	Edited document	2	3	Almost Done	
	Project Agenda	Report	Write a project ag	0.25	0.25	Done	
Dylan Wulfson	API		Continued refact	2	1	Not Done	

Feb 07 - Feb 14, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	meet with Dr. Kai	met with Dr. Kadi	0.25	0.25	Done	
All	Meeting	meet with team	met with team on	1	0.9	Done	
All	Meeting	meet with Dr. Kai	met with Dr. Kadi	0.5	0.25	Done	
Jacob Hollis	Development	React/Docker up	created python si	1	2	Done	The CDK application at this point in time should be 95% complete. There is a short todo list related to permissions scoping for roles defined IN CDK, but all of the infrastructure should be in place.
	Development	React/Docker up	integrated login fu	0.5	0.5	Done	
	Development	React/Docker up	added not found	0.5	0.5	Done	
	Testing	Cognito Integrati	tested cognito int	0.5	0.5	Done	
Nithesh Bonugu	Front End	Debug the discussion	page	2	2	Not Done	
Ngan Hanh Tran	Front end	Finish the Problems	page and Classrooms page		2	Done	
	Debug				1	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5	0.5	Done	
	Project Agenda	Report	Write a project a	0.25	0.25	Done	
	Front end	About page	Create skeleton f	2	3	Not Done	
	Riogrande Webs	Update riogrande	Make google link	1	1	In progress	
Dylan Wulfson	API Testing	Unit tests	Test scripts comp	2	2	Done	
	Refactor	API Refactor	Worked with Jac	1	1	Done	

Feb 14 - Feb 21, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with team to	0.25	0.25	Done	
Jacob Hollis	Development	React	New webpage in	1	1	Done	
	Deployments	CDK		2	2	Done	
Nithesh Bonugu	Debugging	Debug discussion page		2	2	Done	There were some additional paths which were to be corrected, and now they are merged in the git repo
Ngan Hanh Tran	Front End	React	Develop the new Classroom details page and problem list		2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	0.5	0.5	Done	
	Project Agenda	Report	Write a project a	0.25	0.25	Done	
	Front end	About page	refine the about p	3	3	Done	
Dylan Wulfson	API		Added mocked re	2	1	Done	
	Refactor		Moving database	3	2	Not Done	

Feb 21 - Feb 28, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with Dr. Kadi	0.25	0.25	Done	
All	Meeting	Team meeting or	met with Dr. Kadi	0.25	0.25	Done	
Jacob Hollis	Development	CDK updates for API		2	1	Done	
	Development	API updates for dynamo CRUD (us		4	4	Done	
Nithesh Bonugu	Development	Complete the discussion page		2	2	Done	
	Workshop	Attend the poster workshop		1	1	Done	
Ngan Hanh Tran							
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Project Agenda	Report	Write a project a	0.25	0.25	Done	
	Front end	About page	merge the about	2	2	Not Done	
Dylan Wulfson							

Feb 28 - Mar 07, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with Dr. Kadi	1	1	Done	
Jacob Hollis	Development	Updating CDK assets		2	3		
	Testing	Testing backend Api		2	2		
Nithesh Bonugu	Abstract	Complete the abstract with Kate		2	2	Done	
Ngan Hanh Tran	Front end	Complete the problem set and problem pages			2	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Abstract	Srs Abstract	complete writing	2	2	Done	
	Set up srs	Set up srs	Uplaod abstract &	0.5	0.5	Done	
Dylan Wulfson	API	Worked with Jacob to make sure re		3	4	Done	
	Cognito	Set up cognito handler file for api t		2	2	Not Done	

Mar 07 - Mar 14, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments	
All	No weekly meeting this week due to spring break							
Jacob Hollis	Security Updates	Update CDK infra permissions		5	6	Not Done		
Nithesh Bonugu	Poster	Design some layouts for a draft of		2	2	Done		
Ngan Hanh Tran	Front end	Writing the services for HTTP requests				2	Not Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done		
	Front end	Author page	merge the author	2	2	Done		
Dylan Wulfson	API	Completed refactor of API with forv		4	4	Done		

Mar 14 - Mar 21, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting with	met with Dr. Kadi	1	0.25	Done	
All	Meeting	Team meeting or	met with team to	1	0.5	Done	
All	Meeting	Team meeting or	met with team to	1	0.5	Done	
Jacob Hollis	React Updates	implemented dynamic pages		0	4	Done	(planned hours is 0 because this was not my responsibility)
Nithesh Bonugu	Research	Research for the poster design and		2	3	Done	
Ngan Hanh Tran	Front end	Merge the author page to the react web application & finish the problems set & problems page				Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Front end	Author page	merge the author	1		Not Done	
	Documentation	Documentation	Fill out glossary c	3	3	Done	
Dylan Wulfson	API Testing	updated request forwarding to bac		3	4	Not Done	

Mar 21 - Mar 28, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting wi	met with Dr. Kadi	1	1.1	Done	
All	Meeting	Team meeting or	met with team ov	2	4	Done	
Jacob Hollis	React Developm	Frontend updates /	dynamic pages	2	10	NOT DONE	
Nithesh Bonugu	Poster	Implementing the final	design for th	2	3	Not Done	
Ngan Hanh Tran	Front end	Fix some small details	of the websites and the css s		3	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	2	2	Done	
	Documentation	Documentation	Fill out vision doc	3	3	Done	
	Website	riogrande website	Made small fixes	1	1	Done	
Dylan Wulfson	API Testing	updated request forwarding	to bac	3	8	Not Done	

Mar 28 - Apr 04, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting wi	met with Dr. Kadi	1	1	Done	
Jacob Hollis	React Developm	Frontend updates /	api updates / a	2	7	Done	
	API	Completed Cognito	handler and us	3	14	Done	
Nithesh Bonugu	Poster	Complete the draft	for the poster	3	3	Done	
Ngan Hanh Tran	Front end	Finish the settings	page and the report		3	Done	
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Documentation	Documentation	Fill out user man	3	3	Not Done	
	Website	riogrande website	Made small fixes	0.5	0.5	Done	
Dylan Wulfson	API	Completed Cognito	handler and us	3	10	Done	
	Frontend	Assisted in debugg	ing frontend in r	2	14	Done	

Apr 04 - Apr 11, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with team to	1	1	Done	
Jacob Hollis	Development	API integrations	implemented logi	5	8	Not Done	
Nithesh Bonugu	Poster	Created the SRS poster with Kate		4	8	Done	
Ngan Hanh Tran							
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Documentation	Documentation	Fill out user man	1	1	Not Done	
	Poster	SRS poster	Created srs poste	4	8	Done	
Dylan Wulfson	Development	API integrations	implemented logi	5	8	Not Done	

Apr 11 - Apr 18, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with Dr. Kadi	1	1	Done	
Jacob Hollis	Development	Debugging react		2	2	Done	
	Development	Debugging rank report		2	4	Not Done	
Nithesh Bonugu	Poster	Make updates to the poster after th		1	2.5	Done	
	Poweroint	Make some initial changes to the c		2	2	Done	
Ngan Hanh Tran							
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Documentation	Documentation	Fill out user man	1	1	Not Done	
	riogrande	update riogrande	update riogrande	2	2	Not Done	
Dylan Wulfson	Development	Debugging react		2	2	Done	
	Development	Debugging rank report		2	4	Not Done	

Apr 18 - Apr 25, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with Dr. Kadi	1	1	Done	
Jacob Hollis	Testing	Testing professor deployment scrip		2	2	In Progress	
	Testing	Testing react frontend interactions		2	2	In Progress	
	Testing	Testing system integrations		2	2	In Progress	
Nithesh Bonugu	Poster	Complete the final changes to the		2	3	Done	
Ngan Hanh Tran							
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	riogrande	update riogrande	update riogrande	3	3	Not Done	
Dylan Wulfson	Testing	Testing backend API		2	2	In Progress	
	Testing	Testing frontend API		2	2	In Progress	

Apr 25 - Apr 29, 2022

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with team to	1	1	Done	
All	Meeting	Team meeting or	met with Dr. Kadi	1	1	Done	
Jacob Hollis	Testing	Testing professor	ensuring profess	2	2	ddone	
	Testing	Testing react frontend	interactions	2	2	done	
	Testing	Testing system integrations		2	2	done	
Nithesh Bonugu	Powerpoint	Complete the slides for the powerp		2	2	Done	
	Diagrams	Remake the diagrams for fitting int		1	3	Done	
Ngan Hanh Tran							
Kate Braysahw	Meeting	KVCT-11	Complete the me	1	1	Done	
	Documentation	Documentation	Fill out user man	3	3	Done	
	riogrande	update riogrande	update riogrande	4	4	Done	
Dylan Wulfson	Testing	Testing backend API		2	2	done	
	Testing	Testing frontend API		2	2	DONE	